

Tabulation of Bids - 5 Bidders

| Local Public Agency | | | | | | County | | | ction Number | Letti | ng Date | | | | | |
|-----------------------------|----------------------------|---|------|----------|-------------|--------------------|------------------------------------|--------------------------|------------------------|--------------|---------------------------------------|--------------------------|---------------------------------|--------------|----------------------------------|--------------|
| Piatt County Road Districts | | | | | | Piatt 24 | | | -XX000-00-GM 11/2 | | 27/23 | | | | | |
| Approved Engineer's | Estimate | Attended By (IDOT Representative(s)) | | | | Bidder's Name | Pro Agr. | | Carri Scharf Materials | | Tuscola Stone Company | | Gilbert Transport | | Ezell Excavating Inc | |
| | \$319,675.00 | | | | | Bidder's Address | s 27 East Liberty Lane | | 7 Carri Drive | | 1199 E US Hwy 36 | | PO Box 495 | | 1574 Co Rd 100 N | |
| | | | | | | City, State, Zip | p Danville IL 61832 e Bid check | | <u> </u> | | Tuscola IL 61953 Bid check \$7,500 | | Mansfield IL 61854 Bid check | | Villa Grove IL 61956 Bid Bond | |
| | | | | | Pi | roposal Guarantee | | | | | | | | | | |
| | | | ·] | | | Terms | 3 | | | | | | | | | |
| | | | | | Approved Er | igineer's Estimate | | | | | | | | | | |
| Item No. | Item | Delivery | Unit | Quantity | Unit Price | Total | Unit Price | Total | Unit Price | Total | Unit Price | Total | Unit Price | Total | Unit Price | Total |
| | Bement Road District | | | | | | | | | | | | | | | |
| 1 | 041CA14 Crushed Gravel | Stockpile | Ton | 1900 | \$28.0000 | \$53,200.00 | <mark>\$24.5000</mark> | \$46,550.00 | \$26.5000 | \$50,350.00 |) | \$0.00 | \$41.5000 | \$78,850.00 | | \$0.0 |
| | Blue Ridge Rd District | | | | | | | | | | | | | | | |
| 1 | 041CA14 Crushed Gravel | Stockpile | Ton | 1800 | \$27.0000 | \$48,600.00 | <mark>\$24.5000</mark> | <mark>\$44,100.00</mark> | \$26.5000 | \$47,700.00 |) | \$0.00 | \$39.5000 | \$71,100.00 | | \$0.0 |
| | Cerro Gordo Rd District | | | | | | | | | | | | | | | |
| 1 | CA15/15SC Cr. Stone | Stockpile | Ton | 2000 | \$25.0000 | \$50,000.00 | | \$0.00 |) | \$0.00 | \$26.0000 | \$52,000.00 | \$30.7500 | \$61,500.00 | \$29.7500 | \$59,500.00 |
| | Goose Creek Rd. District | | | | | | | | | | | | | | | |
| 1 | CA16/16SC Cr. Stone | Stockpile | Ton | 450 | \$28.5000 | \$12,825.00 | | \$0.00 |) | \$0.00 | \$27.0000 | \$12,150.00 | \$30.9500 | \$13,927.50 | \$32.2500 | \$14,512.50 |
| 2 | 040CA16 Gravel | Stockpile | Ton | 1500 | \$15.0000 | \$22,500.00 | <mark>\$15.5000</mark> | \$23,250.00 | \$15.7500 | \$23,625.00 |) | \$0.00 | \$22.7000 | \$34,050.00 | | \$0.00 |
| 3 | CA06/10 Cr. Stone | Stockpile | Ton | 1500 | \$26.5000 | \$39,750.00 | | \$0.00 | | \$0.00 | \$26.000 | <mark>\$39,000.00</mark> | \$27.9500 | \$41,925.00 | \$29.2900 | \$43,935.0 |
| 4 | CA07 Crushed Stone | Stockpile | Ton | 450 | \$31.0000 | \$13,950.00 | | \$0.00 |) | \$0.00 | \$29.5000 | <mark>\$13,275.00</mark> | \$31.9000 | \$14,355.00 | \$29.7500 | \$13,387.50 |
| | Sangamon Rd. District | | | | | | | | | | | | | | | |
| 1 | 041CA14 Crushed Gravel | Stockpile | Ton | 1050 | \$26.0000 | \$27,300.00 | \$24.5000 | <mark>\$25,725.00</mark> | \$26.5000 | \$27,825.00 |) | \$0.00 | \$39.7500 | \$41,737.50 | | \$0.0 |
| | Unity Road District | | | | | | | | | | | | | | | |
| 1 | CA15/15SC Cr. Stone A | Stockpile | Ton | 700 | \$24.0000 | \$16,800.00 | | \$0.00 |) | \$0.00 | \$22.5000 | <mark>\$15,750.00</mark> | | \$0.00 | \$26.1000 | \$18,270.00 |
| 2 | CA15/15SC Cr. Stone H | Stockpile | Ton | 200 | \$25.0000 | \$5,000.00 | | \$0.00 | | \$0.00 | \$23.0000 | <mark>\$4,600.00</mark> | | \$0.00 | \$26.1000 | \$5,220.00 |
| | Willow Branch Rd. District | | | | | | | | | | | | | | | |
| 1 | CA15/15SC Cr. Stone | Stockpile | Ton | 1000 | \$29.7500 | \$29,750.00 | | \$0.00 |) | \$0.00 | \$29.0000 | \$29,000.00 | \$32.9500 | \$32,950.00 | \$33.4000 | \$33,400.00 |
| | - | | | | Total Bid: | As Read: | | · | | · | | | | | | |
| | | | | | | As Calculated: | | \$139,625.00 | | \$149,500.00 | | \$165,775.00 | | \$390,395.00 | | \$188,225.00 |
| | | | | | | % Over/Under: | | (56.32)% | | (53.23)% | 0 | (48.14)% | | 22.12 % | | (41.12)% |